

SECRET

Approved For Release 2005/12/14 : CIA-RDP83M00171R002100060010-8

21 November 1979

25X1A

NOTE FOR:

FROM:

SUBJECT: Schedule and Staffing for Prospectuses

The schedule and PAO leads for the development of prospectuses for PAO studies are summarized below.

25X1

<u>Study</u>	<u>Due Date</u>	<u>PAO Lead</u>
Survivability Enhancements	6 December	
Contingency Forces Support	7 December	
	10 December	
	11 December	
Production Analysts	12 December	
Interactive Tasking	13 December	
Studies HTO Proposes to do with PAO on (1) the Defense Attache System, (2) DIA Reporting, (3) AF HUMINT and (4) Overt Collection	14 December	
Manpower	17 December	

25X1A

25X1A

cc:

Approved For Release 2005/12/14 : CIA-RDP83M00171R002100060010-8

SECRET